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Background

—February 2008 City Council approved

funding for playground equipment/swings at
several parks

—Funding source 2008 Reprogramming
—2006 Certificates of Obligation
—Program Budget:
—Park Swing Replacement $ 511,387.00
—Playground Equipment $1,000,000.00
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Project Scope

— Purchase and install new playground
equipment and/or swings

— Perform minor site work to
accommodate new equipment

— Site work consists of
 ADA compliant sidewalk

- Rockwalls for playground area
« Minor adjustments to irrigation system
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Summary

— Parks and Recreation Department met with
neighborhood associations and other
groups to select equipment

— Design performed in-house
(Engineering/Parks & Recreation Depts.)

— March/April 2009 several playground and
swings bid packages opened

— Equipment price far exceeded budget and
cooperative purchasing networks price

— Remaining bids in process cancelled
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Bids Received

SUCCESS

Parks Package Contractor Bid | Cooperative Agreement
Pebble Hills Park $ 95,000.00 $ 71,264.54
Central Parks $ 233,387.00 $ 190,874.66
Phase |

Lower Valley Parks $ 238,448.03 $ 191,995.94
Northwest Parks $ 159,085.91 $ 124,672.60
Northwest & Lower $ 288,941.92 $ 241,951.76
Valley Parks

Total $1,014,862.86 $ 820,759.50
Total Savings $ 194,103.36
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Bids Cancelled
Parks Package Cooperative Agreement
Northeast Parks $ 90,439.56
East Parks $ 94,434.56
Total Price $ 1,005,633.62
All Packages
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Recommendation

— Request for City Council to reject all bids

— Request for City Council to award
playground equipment and swings to
various Buy Board Vendors (Cooperative
Agreement)

—Known savings of $194,103.36
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Next Steps

1. Prepare individual informal bids for associated
site work

May 2009 purchase playground equipment and
swings

May 2009 repackage site work bid documents
June 2009 bid process for site work

July 2009 delivery of equipment

July-September 2009 installation of equipment
and construction of site work

Ok w Db

***Subsequent City Council action requested on
remaining equipment for program within 4-8 weeks
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Questions/Comments




